
State of California Department of Transportation Page 1
05/20/19 Statement of Ongoing Contracts as of 05/28/19

01District

01-DN-101-12.5/15.5

01-DN-101-14.8/15.1

01-DN-101-24.9/24.9

01-DN-101-26.1/26.8

01-DN-101-/5

01-DN-101-/15.5

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.80

122000

20.20

201130

20.20

201130

Pgm Code

IN DEL NORTE COUNTY NEAR KLAMATH FROM

0.4 MILE SOUTH OF WILSON CREEK BRIDGE

TO 1.7 MILES NORTH OF RUDISIL ROAD

DIR'S EMERGENCY F.

IN DEL NORTE COUNTY  NEAR CRESCENT

CITY FROM 1.0 TO 1.3 MILES NORTH OF

RUDSILL ROAD DIR'S EMERGENCY F.A.

IN DEL NORTE COUNTY  NEAR CRESCENT

CITY AT 0.5 MILE NORTH OF SAND MINE

ROAD  DIR'S EMERGENCY F.A.

IN THE CITY OF CRESCENT CITY  ON DEL

NORTE 101  FROM PM 26.18 TO 2681

DIR'S EMERGENCY L.S.

IN DEL NORTE  COUNTY AT  VARIOUS

LOCATIONS  DIR'S EMERGENCY F.A.

STABILIZE A SECTION OF DAMAGED

HIGHWAY ANDIMPROVE THE ALIGNMENT VIA

REPAIRS TO FOUR RETAINING WALLS, NEW

RW, PLACEMENT OF A MECHAN

Description 

ROADWAY STABILIZATION AND RETAINING

WALL R

ROADWAY STABILIZATION, RETAINING

WALL

REPAIR CULVERT

DN COUNTY MICROSURFACING

REPAIR ROADWAY AND CULVERT

ROADWAY STABILIZATION & RETAINING

WALL

Type Of Work

G R SUNDBERG, INC.

STEWART ENGINEERING, INC.

DANIELSON CONSTRUCTION, INC.

INTERMOUNTAIN SLURRY SEAL, INC

TIDEWATER CONTRACTORS, INC.

GOLDEN STATE BRIDGE, INC

Contractor

ARCATA, CA 95521

REDDING, CA 96099

EUREKA, CA 95502

RENO, NV 89502

BROOKINGS, OR 97415

BENICIA, CA 94510

(707)825-6565

 

 

 

 

 

SANDERS, KAREN

SANDERS, KAREN

SANDERS, KAREN

MALMBERG, CLAYTON

MALMBERG, CLAYTON

SANDERS, KAREN

Resident
Engineer

(707)498-4009

(707)498-4009

(707)498-4009

(707)496-5581

(707)496-5581

(707)498-4009

 $11,985,000

 $9,635,000

 $735,000

 $255,195

 $3,235,000

 $9,785,000

Bid + CCOs

 $10,770,329

 $8,235,114

 $0

 $255,195

 $73,341

 $1,169,094

Comp To  date

 $0

 $811,311

 $0

 $0

 $0

 $101,464

This Month

02/16/16

11/13/17

04/26/19

07/27/16

02/06/19

11/15/17

Awarded

05/04/16

02/09/18

05/10/19

04/21/17

03/11/19

03/09/18

Approved

09/30/19

07/31/19

06/05/20

12/22/16

02/21/20

12/30/19

Est Comp

 0%

 0%

 0%

 100%

 16%

 0%

%Time

 90%

 85%

 0%

 100%

 2%

 12%

% Work 

 

 

 

 

 

 

Message

01-0G1004

01-0H7004

01-0J8404

01-0G4904

01-0J5904

01-0H6904

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5211 BOYD ROAD

P.O. BOX 990010

P.O. BOX 3598

1005 TERMINAL WAY STE 220

P.O. BOX 1956

3701 MALLARD DRIVE

207 PRICE MALL

207 PRICE MALL SUITE

100

207 PRICE MALL

270 PRICE MALL

270 PRICE MALL

207 PRICE MALL SUITE

100

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
05/20/19 Statement of Ongoing Contracts as of 05/28/19

01District

01-DN-199-33.4/33.8

01-DN-199-/0

01-HUM-0-/79.9

01-HUM-36-21.5/28

01-HUM-36-314.0/0

01-HUM-101-27.7/63.1

Fed Aid

HA26

HM4

20.20

201130

20.20

201130

20.20

201130

HM

Pgm Code

IN DEL NORTE COUNTY NEAR IDLEWILD

FROM COLLIER REST AREA ENTRANCE TO

NORTH END OF COLLIER TUNNEL

IN DEL NORTE AND HUMBOLDT COUNTIES AT

VARIOUS LOCATIONS

IN HUMBOLT  COUNTY AT  VARIOUS

LOCATIONS  DIR'S EMERGENCY L.B.

IN HUMBOLDT COUNTY NEAR BRIDGEVILLE

FROM 0.2 MILES EAST OF GOLDEN GATE

DR. RT 6F030TO 0.2 MILE WEST OF BRAKE

CHECK AREA LT. DIR'S 

IN HUMBOLDT COUNTY NEAR  BRIDGEVILLE

FROM 1.2 MILE EAST OF MCCLELLAN

MOUNTAIN ROAD  DIR'S EMERGENCY L.B.

IN HUMBOLDT AND MENDOCINO COUNTIES ON

ROUTE 101 AT VARIOUS LOCATIONS

Description 

REHABILITATE SRRA

REPLACE THERMOPLASTIC TRAFFIC

INSTALL LANDSCAPING/REPAIR HIGHWAY

FACILIT

STORM DAMAGE REPAIRS

STORM DAMAGE REPAIR

PLACE POLYESTER CONCRETE OVERLAY &

Type Of Work

GR SUNDBERG, INC.

PAVE-TECH INC.

DANIELSON CONSTRUCTION, INC.

KERNEN CONSTRUCTION

GOLDEN STATE BRIDGE, INC.

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

Contractor

ARCATA  CA 95521

VISTA CA 92081

EUREKA, CA 95502

BLUE LAKE, CA 95525

BENICIA, CA 94510

TEMPE  AZ 85282

(707)825-6565

(760)727-8700

 

 

 

(602)437-1711

MALMBERG, CLAYTON

MALMBERG, CLAYTON

STEEN, NATHANIEL

KING, ROBERT

KING, ROBERT

KING, ROBERT

Resident
Engineer

(707)496-5581

(707)496-5581

(707)498-2122

(707)498-5107

(707)725-7190

(707)498-5107

 $2,564,117

 $1,889,748

 $2,535,000

 $1,985,000

 $9,185,000

 $6,036,085

Bid + CCOs

 $15,530

 $1,234

 $1,363,402

 $350,685

 $998,160

 $5,491,710

Comp To  date

 $0

 $1,234

 $813

 $350,685

 $727,595

-$12,392

This Month

11/26/18

03/18/19

05/28/18

02/28/19

08/03/18

05/10/18

Awarded

12/17/18

04/05/19

10/24/18

04/16/19

10/31/18

05/30/18

Approved

12/24/19

08/22/19

05/29/19

12/27/19

05/21/20

05/23/19

Est Comp

 0%

 0%

 93%

 27%

 0%

 92%

%Time

 1%

 0%

 54%

 18%

 11%

 89%

% Work 

SUSPENDED

 

 

 

 

 

Message

01-0C4704

01-0H9504

01-0J0804

01-0J6404

01-0J1704

01-0G3604

Contract 

ACNH-P199-(036)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5211 BOYD ROAD

2231 LA MIRADA DRIVE

P.O. BOX 3598

P.O. BOX 1340

3701 MALLARD DRIVE

1310 W. 23RD STREET

207 PRICE MALL

207 PRICE MALL

5354 TOOBY ROAD

1487 SANDY PRAIRIE

COURT STE. E

1487 SANDY PRAIRIE

COURT STE. E

1487 SANDY PRAIRIE

CT. STE. E

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

EUREKA, CA 95503

FORTUNA, CA 95540

FORTUNA, CA 95501

FORTUNA, CA 95540

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
05/20/19 Statement of Ongoing Contracts as of 05/28/19

01District

01-HUM-101-28.5/33.6

01-HUM-101-29.4/0

01-HUM-101-32.2/35.8

01-HUM-101-58.8/65.6

01-HUM-101-65.4/65.4

01-HUM-101-77.0/77.5

Fed Aid

HM1

20.20

201130

HM1

20.20

201130

HB1

Pgm Code

IN HUMBOLDT COUNTY NEAR WEOTT FROM

0.6 MILE NORTH OF MYERS FLAT

SEPARATION TO NEWTON ROAD

UNDERCROSSING

IN HUMBOLDT COUNTY NEAR WEOTT AT 1.1

MILES SOUTH OF WILLIFORD ROAD UC -4-

117 DIR'S EMERGENCY L.B.

IN HUMBOLDT COUNTY NEAR WEOTT FROM

1.0 MILE SOUTH OF NEWTON RD UC TO

SOUTH FORK EEL RIVER BRIDGE #04-0076

IN HUMBOLDT COUNTY IN AND NEAR

FORTUNA FROM 0.7 MILE SOUTH OF KENMAR

ROAD UNDERCROSSING TO 0.4 MILE SOUTH

OF LOLETA DRIVE OVERCROS

IN HUMBOLDT COUNTY NEAR LOLETA AT

LOLETA NB OFF RAMP  DIR'S EMERGENCY

F.A.

IN HUMBOLDT COUNTY IN EUREKA FROM 0.3

MI SOUTH TO 0.2 MI NORTH OF  WABASH

AVENUE

Description 

RUBBERIZED HOT MIX ASPHALT

SLIDE AND ROADWAY REPAIRS

OVERLAY

BONDED WEARING COURSE-GAP GRADED

SLIDE REPAIR

IMPROVE INTERSECTION

Type Of Work

GR SUNDBERG, INC.

WEST COAST CONTRACTORS INC

DBAOREGON WEST COAST

CONTRACTORS

MERCER FRASER COMPANY

MERCER FRASER COMPANY

MERCER FRASER COMPANY

MERCER FRASER COMPANY

Contractor

ARCATA  CA 95521

COOS BAY, OR 97420

EUREKA  CA 95502

EUREKA  CA 95502

EUREKA, CA 95502

EUREKA  CA 95502

(707)825-6565

 

(707)443-6371

(707)443-6371

(707)443-6371

(707)443-6371

KING, ROBERT

GORONA, MARK

RODRIGUEZ, JOAQUIN

KING, ROBERT

KING, ROBERT

WINTER, BRIAN

Resident
Engineer

(707)498-5107

(707)825-4887

(707)725-1020

(707)498-5107

(707)498-5107

(707)834-1151

 $2,157,954

 $13,400,400

 $5,495,720

 $11,683,843

 $910,000

 $2,630,502

Bid + CCOs

 $191,837

 $12,284,646

 $5,318,617

 $6,867,552

 $667,190

 $979,453

Comp To  date

 $186,337

 $0

 $52,849

 $0

 $667,190

 $327,321

This Month

11/09/17

06/23/17

06/07/18

02/22/18

03/11/19

11/29/18

Awarded

12/18/17

08/21/17

07/09/18

04/16/18

03/29/19

01/07/19

Approved

07/05/19

11/09/18

05/28/19

07/01/19

09/11/19

10/22/19

Est Comp

 20%

 100%

 85%

 64%

 37%

 27%

%Time

 9%

 92%

 99%

 58%

 73%

 37%

% Work 

 

 

 

 

 

 

Message

01-0F8504

01-0H4904

01-0H3204

01-0G6404

01-0J6804

01-0C7104

Contract 

  

  

ACNH-Q101-(335)E

  

  

HSNH-Q101-(336)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

5211 BOYD ROAD

61050 HIGHWAY 101

PO BOX 1006

PO BOX 1006

PO BOX 1006

PO BOX 1006

1487 SANDY PRAIRIE

CT., STE E

5065 BOYD ROAD SUITE

H

1487 SANDY PRAIRIE

CT, STE.E

1487 SANDY PRAIRIE

COURT STE E

1487 SANDY PRAIRIE

COURT STE E

5065 BOYD ROAD, SUITE

H

FORTUNA, CA 95540

ARCATA, CA 95521

FORTUNA, CA 95540

FORTUNA, CA 95540

FORTUNA, CA 95540

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
05/20/19 Statement of Ongoing Contracts as of 05/28/19

01District

01-HUM-101-80.0/0

01-HUM-101-95.0/97

01-HUM-101-100.7/106.1

01-HUM-101-102.9/105.2

01-HUM-101-108.2/109.6

01-HUM-101-110.6/0

Fed Aid

20.20

201130

20.20

201130

HM

HA26

HA23

Pgm Code

IN HUMBOLDT COUNTY IN EUREKA 0.04

MILE NORTH OF  EUREKA SLOUGH BRIDGE

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR LEGGETT FROM

0.4 MILE SOUTH OF ENTRANCE TO BELL

GLEN RESORTTO 0.5 MILE SOUTH OF

BRIDGES CREEK BRIDGE.DIR'

IN HUMBOLDT COUNTY NEAR TRINIDAD FROM

TRINIDAD ROAD UNDERCROSSING TO

PATRICKS POINT UNDERCROSSING

IN HUMBOLDT COUNTY NEAR TRINIDAD AT

THE TRINIDAD NORTHBOUND SRRA,

SOUTHBOUND SRRA & SAVAGE CREEK WATER

INLET

IN HUMBOLDT COUNTY NEAR BIG LAGOON

FROM BIG LAGOON PARK ROAD TO  GEORGIA

PACIFIC ROAD

IN HUMBOLDT COUNTY NEAR TRINIDAD AT

1.9 MILES SOUTH OF KANE ROAD AND AT

1.3 MILES NORTH OF KANE ROAD

Description 

TIDE GATE REPAIR

STORM DAMAGE REPAIRS-ROADWAY

STABILIZATIN

MICROSURFACING

REHABILITATE SAFETY ROADSIDE REST

MICROSURFACING

REPLACE 2 DRAINAGE SYSTEMS AND

Type Of Work

WAHLUND CONSTRUCTION, INC.

MENDOCINO CONSTRUCTION

SERVICEINC.

AMERICAN PAVEMENT SYSTEMS,

INC.

GR SUNDBERG, INC.

AMERICAN PAVEMENT SYSTEMS,

INC.

MERCER FRASER COMPANY

Contractor

EUREKA, CA 95503

WILLITS, CA 95490

MODESTO  CA 95354

ARCATA  CA 95521

MODESTO  CA 95354

EUREKA CA 95502

 

 

(209)522-2277

(707)825-6565

(209)522-2277

(707)443-6371

STEEN, NATHANIEL

RODRIGUEZ, JOAQUIN S.

GORONA, MARK

GORONA, MARK

Resident
Engineer

(707)498-2122

(707)725-1020

 

(707)496-4359

 

(707)496-4359

 $985,000

 $4,985,000

 $773,846

 $3,549,570

 $263,965

 $1,056,501

Bid + CCOs

 $267,441

 $683,148

 $0

 $50,626

 $0

 $761,732

Comp To  date

 $6,859

 $113,373

 $0

 $0

 $0

 $0

This Month

12/24/18

03/01/19

02/19/19

12/06/18

02/20/19

10/11/17

Awarded

03/06/19

04/17/19

03/13/19

01/09/19

03/13/19

11/28/17

Approved

03/02/20

07/02/20

05/26/20

05/23/19

Est Comp

 9%

 0%

 0%

 0%

 0%

 91%

%Time

 27%

 14%

 0%

 1%

 0%

 71%

% Work 

 

 

 

SUSPENDED

 

SUSPENDED

Message

01-0J4504

01-0J6704

01-0J2504

01-0C4404

01-0J2404

01-0B4204

Contract 

  

  

  

ACST-Q101-(339) 

  

STER-19D7-(04E)

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

830 HILMA DRIVE

P.O. BOX 1517

1012 11TH STREET #1000

5211 BOYD ROAD

1012 11TH STREET #1000

PO BOX 1006

5065 BOYD ROAD SUITE

H

1487 SANDY PRAIRIE

COURT, SUITE E

5065 BOYD ROD, SUITE

G

5065 BOYD ROAD, SUITE

G

ARCATA, CA 95521

FORTUNA, CA 95540

ARCATA, CA 95521

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
05/20/19 Statement of Ongoing Contracts as of 05/28/19

01District

01-HUM-101-/13

01-HUM-101-/89.1

01-HUM-169-33.7/0

01-HUM-200-26.0/0

01-HUM-254-4.0/6

01-HUM-254-22.1/22.1

Fed Aid

20.20

201130

20.80 122

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN HUMBOLDT COUNTY NEAR RICHARDSON

GROVE FROM HUM-MEN CO LINE TO 0.3 MI

NORTH OF MONSCHKE UC #4-238

IN HUMBOLDT COUNTY ON ROUTE 101  AT

VARIOUS LOCATIONS FROM THE ARCATA

OVERHEAD TO TRINIDAD DIR'S EMERGENCY

L.S.

IN HUMBOLDT COUNTY NEAR  WEITCHPEC AT

0.1 MILES WEST TO ROUTE 169/96

JUNCTION DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR ARCATA ON

ROUTE 200 FROM 0.2 MILE WEST OF MAD

RIVER BRIDGEO FRONTAGE ROAD OFF RAMP

AND ON ROUTE 299 DIR'S 

IN HUMBODLT COUNTY FROM 0.8 MILE

SOUTH TO 1.2 MILES NORTH OF MIRANDA

BR/MAPLE HILLS  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR WEOTT AT 1.35

MILES NORTH OF BULL CREEK ROAD DIR'S

EMERGENCY F.A.

Description 

REPAIR SINKHOLE AND DRAINAGE

MICROSURFACING

REBUILD FAILED SLOPE

REPAIR BRIDGE

REPAIR SLIPOUT

REPLACE CULVERT AND REPAIR SINKHOLE

Type Of Work

MENDOCINO CONSTRUCTION SERVICE

AMERICAN PAVEMENT SYSTEMS, INC

KAPEL CONSTRUCTION, INC.

GOLDEN STATE BRIDGE, INC

WEST COAST CONTRACTORS, INC.

G R SUNDBERG, INC.

Contractor

WILLITS, CA  95490

MODESTO, CA 95354

BURNT RANCH, CA 95527

BENICIA, CA 94510

COOS BAY, OR 97420

ARCATA, CA 95521

 

(209)522-2277

 

(925)372-8000

 

 

RODRIGUEZ, SHERI

GORONA, MARK

STEEN, NATHANIEL

BRIAN WINTER

RODRIGUEZ, JOAQUIN S.

GORONA, MARK

Resident
Engineer

(707)498-5252

(707)496-4359

(707)498-2122

(707)834-1151

(707)725-1020

(707)496-4359

 $4,135,000

 $636,988

 $935,000

 $2,485,000

 $2,985,000

 $285,000

Bid + CCOs

 $3,113,616

 $636,988

 $249,184

 $815,482

 $1,440,043

 $176,658

Comp To  date

 $0

 $0

 $96,697

 $0

 $7,765

 $0

This Month

03/17/17

08/31/16

03/01/19

11/24/18

03/04/17

02/20/15

Awarded

04/20/17

02/14/17

04/16/19

02/12/19

05/08/17

04/08/15

Approved

05/29/19

10/12/16

07/15/19

04/30/19

05/30/19

03/06/15

Est Comp

 0%

 100%

 20%

 27%

 0%

 100%

%Time

 75%

 100%

 27%

 33%

 48%

 62%

% Work 

 

OVER RUN

 

 

 

 

Message

01-0H1004

01-0G5204

01-0J6604

01-0J4404

01-0H0104

01-0F1504

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 1517

1012 11TH STREET, SUITE 1000

P.O. BOX 160

3701 MALLARD DR.

61050 HIGHWAY 101

5211 BOYD ROAD

1500 REDWOOD DRIVE

33 DEPOT ST.

5065 BOYD ROAD SUITE

H

5065 BOYD RD SUITE H

1487 SANDY PRAIRIE,

CT, STE E

5065 BOYD ROAD, STE G

GARBERVILLE, CA 95542

COLFAX, CA 95713

ARCATA, CA 95521

ARCATA, CA 95521

FORTUNA, CA 95540

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
05/20/19 Statement of Ongoing Contracts as of 05/28/19

01District

01-HUM-299-30.6/0

01-LAK-20-1.0/46.3

01-LAK-20-28.5/28.5

01-LAK-20-31.1/31.8

01-LAK-20-/0

01-LAK-29-9.7/10

Fed Aid

20.20

201130

HA42

20.80

.824

HM4

HB1

Pgm Code

IN HUMBOLDT COUNTY ABOUT 6 MILES WEST

OF WILLOW CREEK  AT CEDAR CREEK ROAD

#7L100 DIR'S EMERGENCY F.A

IN LAKE COUNTY AT VARIOUS LOCATIONS

ON ROUTES 20 AND 29

IN LAKE COUNTY NEAR  CLEARLAKE OAKS

AT  HIGH VALLEY RD-RD 220 DIR'S

EMERGENCY F.A.

IN LAKE COUNTY NEAR CLEARLAKE OAKS ON

ROUTE 20 FROM 0.5 MILE WEST TO 0.2

MILE EAST OF ROUTE 53 AND ON ROUTE 53

FROM 0.4 MILE SOUTH

IN LAKE AND MENDOCINO COUNTIES AT

VARIOUS LOCATIONS

IN LAKE COUNTY NEAR MIDDLETOWN FROM

PUTAH CREEK BRIDGE TO 0.9 MILES

SOUTH OF HIDDEN VALLEY LAKE

Description 

SLIDE REMOVAL AND SLOPE

STABILIZATION

CULVERT REHABILITATION

FENCE & SECURITY IMPROVEMENTS

CONSTRUCT ROUNDABOUT

REPLACE THERMOPLASTIC TRAFFIC

STRIPING

IMPROVE INTERSECTION

Type Of Work

R. BROWN CONSTRUCTION CO., INC

GRANITE CONSTRUCTION COMPANY

WOIDA ENTERPRISES, INC. DBA

ARROW FENCING

GHILOTTI CONSTRUCTION CO. INC.

CENTRAL STRIPING SERVICE, INC.

GHILOTTI CONSTRUCTION CO. INC.

Contractor

WILLOW CREEK, CA 95573

UKIAH CA 95482

CALPELLA, CA 95418

SANTA ROSA  CA 95407

RANCHO CORDOVA CA 95742

SANTA ROSA  CA 95407

 

(707)467-4100

 

(707)585-1221

(916)635-5175

(707)585-1221

STEEN, NATHANIEL

KRAFT, DAN

KRAFT, DAN

KRAFT, DAN

KRAFT, DAN

Resident
Engineer

(707)498-7940

(530)713-7864

(530)713-7864

(530)713-7864

 

(530)713-7864

 $1,735,000

 $3,434,351

 $270,000

 $6,187,923

 $2,657,511

 $4,424,213

Bid + CCOs

 $1,662,818

 $707,505

 $0

 $732,659

 $0

 $2,730,968

Comp To  date

 $0

 $689,193

 $0

 $670,924

 $0

 $492,912

This Month

02/17/17

09/10/18

02/15/19

06/11/18

03/28/19

03/22/18

Awarded

05/08/17

10/08/18

03/07/19

07/02/18

05/13/19

04/17/18

Approved

03/30/19

10/28/19

08/30/19

10/02/19

07/26/19

Est Comp

 0%

 21%

 0%

 11%

 0%

 69%

%Time

 96%

 21%

 0%

 12%

 0%

 61%

% Work 

 

 

 

 

 

 

Message

01-0G9504

01-427804

01-0J4204

01-0C8104

01-0H9604

01-0C7504

Contract 

  

B1NH-X033-(090)E

  

SNHG-X033-(089)E

  

HSST-P029-(137)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 406

1324 S. STATE STREET

P.O. BOX 385

246 GHILOTTI AVENUE

3489 LUYUNG DRIVE;

246 GHILOTTI AVENUE

5065 BOYD ROAD, STE H

15513 40TH AVENUE

P.O. BOX 457

15513 40TH AVENUE

15513 40TH AVENUE

ARCATA, CA 95521

CLEARLAKE, CA 95422

LOWERLAKE, CA 95457

CLEARLAKE, CA 95422

CLEARLKE, CA 95422

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
05/20/19 Statement of Ongoing Contracts as of 05/28/19

01District

01-LAK-175-25.0/27.5

01-LAK-175-/44.1

01-MEN-1-.1/40.2

01-MEN-1-10.1/10.8

01-MEN-1-14.8/0

01-MEN-1-44.0/104.4

Fed Aid

HB1

20.80 122

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN LAKE COUNTY NEAR MIDDLETOWN FROM

0.1 MI EAST OF PUTAH CREEK BR#14-21

TO DRY CREEK BR#14-20

IN MENDOCINO AND LAKE COUNTIES ON

ROUTE 20FROM MEN 20 PM 43.0 TO LAK 20

PM 0.79 AND IN LAKE COUNTY ON ROUTE

175 FROM PM 0.0TO5DIR'

IN MENDOCINO  COUNTY AT  VARIOUS

LOCATIONS  DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY  NEAR GUALALA AT

0.2 MILE NORTH OF IVERSON ROAD DIR'S

EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR POINT ARENA

AT 0.1 MILES SOUTH OF IVERSON AVE.

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR LEGGETT AT

0.6 MI SOUTH OF SOUTH FORK EEL RIVER

BRIDGE #10-149 DIR'S EMERGENCY F.A.

Description 

SHOULDER WIDENING

MICROSURFACING

STORM DAMAGE REPAIRS

REPAIR SLIPOUT

REPAIR ROADWAY AND CULVERT

SLIDE REPAIR

Type Of Work

GHILOTTI CONSTRUCTION CO. INC.

VSS INTERNATIONAL, INC.

WYLATTI RESOURCE MANAGEMENT,

INC.

BOUTHILLIER'S CONSTRUCTION,INC

GRANITE CONSTRUCTION COMPANY

MENDOCINO CONSTRUCTION

SERVICEINC.

Contractor

SANTA ROSA  CA 95407

WEST SACRAMENTO, CA 95691

COVELO, CA 95428

WILLITS, CA 95490

UKIAH, CA 95482

WILLITS, CA 95490

(707)585-1221

(916)373-1500

 

 

 

 

KRAFT, DAN

GRIFFITH, GARRETT

KRUEGER, GRANT

KRUEGER, GRANT

HADIPOUR, ROOZBEH

RODRIGUEZ, JOAQUIN S.

Resident
Engineer

(530)713-7864

(530)682-3842

(707)498-3067

(707)498-3067

(707)496-4368

(707)725-1020

 $7,946,206

 $436,816

 $485,000

 $2,735,000

 $3,735,000

 $1,485,000

Bid + CCOs

 $134,407

 $451,447

 $86,452

 $0

 $61,250

 $602,880

Comp To  date

 $127,552

 $0

 $0

 $0

 $61,250

 $439,753

This Month

10/15/18

08/10/16

02/01/19

02/01/19

02/28/19

02/15/19

Awarded

11/08/18

02/14/17

03/01/19

03/13/19

04/12/19

03/13/19

Approved

11/15/19

09/27/16

04/03/19

12/30/19

12/30/19

01/06/20

Est Comp

 0%

 100%

 100%

 0%

 0%

 0%

%Time

 2%

 100%

 18%

 0%

 2%

 41%

% Work 

 

 

COMPLETED

 

 

 

Message

01-0A0404

01-0G5004

01-0J5604

01-0J5804

01-0J6504

01-0J6204

Contract 

HSST-P175-(009)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

246 GHILOTTI AVENUE

3785 CHANNEL DRIVE

P.O. BOX 575

1571 SOUTH MAIN STREET

1324 SOUTH STATE STREET

P.O. BOX 1517

15513 40TH AVENUE

7663 HIGHWAY 29

925 NORTH FRANKLIN

STREET

925 NORTH FRANKLIN

ST.

925 NORTH FRANKLIN

ST.

1487 SANDY PRAIRIE

COURT, SUITE E

CLEARLAKE, CA 95457

KELSEYVILLE, CA 95451

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

FORTUNA, CA 95540

Accepted

05/10/19

Location
Storm Water
Plan



State of California Department of Transportation Page 8
05/20/19 Statement of Ongoing Contracts as of 05/28/19

01District

01-MEN-1-49.0/0

01-MEN-1-75.5/76.5

01-MEN-1-104.4/0

01-MEN-1-/55

01-MEN-1-/0

01-MEN-20-33.6/38.5

Fed Aid

20.20

201131

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY  AT THE SOUTH

FORK  EEL RIVER BRIDGE 10-0149 DIR'S

EMERGENCY L.B.

IN MENDOCINO COUNTY NEAR WESTPORT,

FROM 0.6 TO 1.4 MILES NORTH OF BLUE

SLIDE GULCH BRIDGE  DIR'S EMERGENCY

L.B.

IN MENDOCINO COUNTY NEAR LEGGETT AT

1.2 MILES SOUTH OF JUNCTION ROUTE 101

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY ON ROUTE 1 FROM

THE SONOMA/MENDOCINO COUNTY LINE TO

CASPAR VISTA POINT DIR'S EMERGENCY

F.A.

IN MENDOCINO COUNTY ROUTE 1 AND ON

ROUTE 128 AT VARIOUS LOCATIONS

IN MENDOCINO COUNTY  NEAR UKIAH FROM

THE  RUSSIAN RIVER OH TO ROAD 260

DIR'S EMERGENCY F.A.

Description 

REPAIR BRIDGE

RECONSTRUCT ROADWAY

SLIDE REMOVAL AND SLOPE

STABILIZATION

REMOVE AND DISPOSE OF HAZARD TREES

PLACE POLYESTER CONCRETE OVERLAY

REPAIR ROADWAY

Type Of Work

BUGLER CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

GHILOTTI CONSTRUCTION

COMPANY,INC.

WYLATTI RESOURCE MANAGEMENT,

INC.

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

DARREN TAYLOR CONSTRUCTION,

INC.

Contractor

PLEASANTON, CA 94588

UKIAH, CA 95482

SANTA ROSA, CA 95407

COVELO, CA 95428

TEMPE AZ 85282

ANDERSON, CA 96007

 

(707)467-1400

 

(707)983-8135

(602)437-1711

(530)378-2211

RODRIGUEZ, JOAQUIN S.

HADIPOUR, ROOZBEH

RODRIGUEZ, SHERI

MALMBERG, CLAYTON

PERRIN, KATHARINE

Resident
Engineer

(707)725-1020

(707)498-5978

(707)498-5252

(707)485-1841

 

(707)496-5840

 $610,000

 $20,985,000

 $8,985,000

 $835,000

 $1,718,718

 $805,000

Bid + CCOs

 $148,156

 $10,099,347

 $8,802,228

 $691,847

 $0

 $767,569

Comp To  date

 $0

 $1,626,245

 $0

 $0

 $0

 $0

This Month

07/23/18

07/29/16

01/09/17

01/07/16

04/18/19

01/29/16

Awarded

02/13/19

10/27/16

02/15/17

03/15/16

05/13/19

05/09/16

Approved

03/30/19

07/31/19

01/30/19

03/07/16

03/17/16

Est Comp

 0%

 0%

 0%

 100%

 0%

 100%

%Time

 24%

 48%

 98%

 83%

 0%

 95%

% Work 

 

 

 

 

 

 

Message

01-0J1404

01-0G4504

01-0G7304

01-0F9504

01-0H6304

01-0G0704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

4847 HOPYARD RD. STE 4 #395

1324 S. STATE STREET

246 GHILOTTI AVENUE

P.O. BOX 575

1310 W. 23RD STREET;

5750 PLEASANT VIEW DRIVE

1487 SANDY PRAIRIE

COURT, SUITE E

925B NORTH FRANKLIN

STREET

1500 REDWOOD DRIVE

6301 N. STATE

6301 N STATE ST.

FORTUNA, CA 95540

FORT BRAGG, CA 95437

GARBERVILLE, CA 95542

REDWOOD VALLEY, CA 95482

REDWOOD VALLEY, CA 95470

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 9
05/20/19 Statement of Ongoing Contracts as of 05/28/19

01District

01-MEN-20-35.4/0

01-MEN-20-37.8/38.3

01-MEN-20-40.9/43

01-MEN-101-3.7/5.3

01-MEN-101-21.0/22

01-MEN-101-24.5/24.5

Fed Aid

20.20

201130

HB1

HM

HA23

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY NEAR WILLITS AT

0.4 MILES WEST OF  HAEL CREEK BR #10-

129.  DIR'S EMERGENCY L.B.

IN MENDOCINO COUNTY NEAR POTTER

VALLEY FROM 0.1 MI WEST OF COLD CR

BR#1 #10-40 TO END OF COLD CR BR #2

#10-0041

IN MENDOCINO COUNTY ON ROUTE 20

ABOUT 9.5 MILES WEST OF UPPERLAKE

FROM COLD CREEK BR #5 TO 0.8 MILE

WEST OF OLD LAKE COUNTY ROAD

IN MENDOCINO COUNTY NEAR HOPLAND FROM

0.1 MI SOUTH OF COMMINSKY STA RD-103

TO 0.6 MI NORTH OF PIETA CR BRIDGE

#10-83

IN MENDOCINO COUNTY NEAR UKIAH FROM

0.3 MILE SOUTH TO 0.7 MILE  NORTH OF

SB ON FR RTE 253  DIR'S EMERGENCY

F.A.

IN MENDOCINO COUNTY IN  UKIAH AT EAST

PERKINS STREET OVERCROSSING (#10-193)

DIR'S EMERGENCY F.A.

Description 

REPAIR SLIPOUT

BONDED WEARING COURSE, GUADRAIL

OVERLAY

REPAIR SLIDES

REPAIR ROADWAY AND CULVERT

REPAIR BRIDGE

Type Of Work

BOUTHILLIER'S CONSTRUCTION INC

GHILOTTI CONSTRUCTION CO. INC.

GRANITE CONSTRUCTION COMPANY

O.C. JONES & SONS, INC

WYLATTI RESOURCE MANAGEMENT,

INC.

BUGLER CONSTRUCTION

Contractor

WILLITS, CA 95490

SANTA ROSA  CA 95407

UKIAH CA 95482

BERKELEY CA 94710

COVELO, CA 95428

PLEASANTON, CA 94588

 

(707)585-1221

(707)467-4100

(510)526-3424

 

(925)416-0700

MUNES, NASH

PERRIN,KATHARINE

RASHID, AMAL

KRAFT, DAN

RASHID, AMAL

FAZAL, IMRAN

Resident
Engineer

(707)223-0791

(707)485-8623

(707)496-4363

(530)713-7864

(707)496-4363

(707)834-1151

 $1,985,000

 $2,377,940

 $1,137,820

 $14,059,184

 $610,000

 $1,085,000

Bid + CCOs

 $0

 $1,758,854

 $0

 $7,992,525

 $303,464

 $106,610

Comp To  date

 $0

 $37,005

 $0

 $114,451

 $0

 $0

This Month

03/15/19

05/25/18

12/27/18

10/13/16

11/16/18

09/19/16

Awarded

04/05/19

06/14/18

01/25/19

11/03/16

03/11/19

12/09/16

Approved

02/21/19

06/18/19

03/13/20

05/07/19

10/13/16

Est Comp

 0%

 77%

 0%

 46%

 77%

 100%

%Time

 0%

 74%

 0%

 57%

 50%

 10%

% Work 

 

 

 

 

 

 

Message

01-0J7004

01-0E4704

01-0H3604

01-0B5004

01-0J4004

01-0G5604

Contract 

  

HSNH-P020-(180)E

ACNH-P020-(188)E

NHER-19C7-(004)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1571 SOUTH MAIN STREET

246 GHILOTTI AVENUE

1324 S STATE STREET

1520 FOURTH STREET

P.O. BOX 575

4847 HOPYARD RD. STE 4 #395

998 HEARST ROAD

6301 NORTH STATE

STREET

6301 N. STATE STREET

P.O. BOX 457

6301 N. STATE STREET

6301 N. STATE ST.

WILLITS, CA 95490

REDWOOD VALLEY,CA 95470

REDWOOD VALLEY, CA 95470

LOWER LAKE, CA 95457

REDWOOD VALLEY, CA 95470

UKIAH, CA 95470

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 10
05/20/19 Statement of Ongoing Contracts as of 05/28/19

01District

01-MEN-101-36.0/38

01-MEN-101-45.0/50.8

01-MEN-101-45.0/50.8

01-MEN-101-46.3/47.2

01-MEN-101-47.2/47.3

01-MEN-101-93.4/93.5

Fed Aid

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY NEAR WILLITS FROM

1.5 MILES NORTH OF REEVES CANYON ROAD

TO 3.4 MILES SOUTH OF RIDGEWOOD RANCH

ROAD. DIR'S EMER

IN MENDOCINO COUNTY IN AND NEAR

WILLITS FROM HAEHL CREEK OVERHEAD TO

REYNOLDS HIGHWAY

IN MENDOCINO COUNTY IN AND NEAR  IN

MENDOCINO COUNTY IN AND NEAR  WILLITS

FROM HAEHL CREEK OVERHEAD TO REYNOLDS

HIGHWAY

IN MENDOCINO COUNTY IN WILLITS FROM

ROUTE 20 TO 0.9 MILE NORTH OF ROUTE

20

IN MENDOCINO COUNTY IN WILLITS FROM

SHERWOOD ROAD TO 0.1 MI NORTH OF

SHERWOOD ROAD

IN MENDOCINO COUNTY ABOUT  10 MILES

SOUTH OF PIERCY AT 0.4  MILE NORTH OF

JITNEY GULCH BRIDGE DIR'S EMERGENCY

L.B.

Description 

STORM DAMAGE REPAIRS

WILLITS MITIGATION

WILLITS MITIGATION

WILLITS BYPASS RELINQUISHMENT

SHERWOOD ROAD GEOMETRIC UPGRADES -

REPAIR SLIPOUT

Type Of Work

GHILOTTI CONSTRUCTION

COMPANY,INC.

BORTOLUSSI & WATKIN, INC.

HANFORD APPLIED RESTORATION &

CONSERVATION

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GHILOTTI CONSTRUCTION CO. INC.

Contractor

SANTA ROSA, CA 95407

SAN RAFAEL CA 94901

SONOMA CA 95476

UKIAH CA 95482

UKIAH CA 95482

SANTA ROSA, CA 95407

 

(415)453-4675

(707)996-6633

(707)467-4100

(707)467-4100

(707)585-1221

MUNES, NASH

MUNES, NASH

MUNES, NASH

MUNES, NASH

MUNES, NASH

RODRIGUEZ, SHERI

Resident
Engineer

(707)223-0791

(707)223-0791

(707)223-0791

(707)223-0791

(707)456-1924

(707)498-5252

 $13,485,000

 $4,645,750

 $19,141,759

 $6,636,530

 $4,295,800

 $5,560,000

Bid + CCOs

 $0

 $4,200,222

 $16,850,238

 $6,203,744

 $2,298,502

 $3,743,865

Comp To  date

 $0

 $19,320

 $156,834

 $0

 $530,680

 $0

This Month

03/15/19

07/01/15

04/15/15

03/06/18

03/29/18

06/03/16

Awarded

03/29/19

07/16/15

05/07/15

03/29/18

04/17/18

06/30/16

Approved

01/28/20

12/18/19

12/09/19

03/18/19

11/05/19

02/23/18

Est Comp

 0%

 63%

 77%

 100%

 52%

 100%

%Time

 0%

 90%

 93%

 100%

 52%

 67%

% Work 

 

 

 

COMPLETED

 

 

Message

01-0J7104

01-262064

01-262054

01-262034

01-262044

01-0G3404

Contract 

  

NHP-Q101-(266)E

NHP-Q101-(263)E

ACNH-Q101-(333)E

ACNH-Q101-(334)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

246 GHILOTTI AVENUE

77 LARKSPUR STREET

23195 MAFFEI RD.

1324 S STATE STREET

1324 S STATE ST

246 GHILOTTI AVENUE

998 HEARST RD.

6301 NORTH STATE

STREET

6301 NORTH STATE

STREET

998 HEARST ROAD

998 HEARST ROAD

P.O. BOX 130

WILLITS, CA 95490

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

WILLITS, CA 95490

WILLITS, CA 95490

GARBERVILLE, CA 95542

Accepted

04/26/19

Location
Storm Water
Plan



State of California Department of Transportation Page 11
05/20/19 Statement of Ongoing Contracts as of 05/28/19

01District

01-MEN-101-97.1/0

01-MEN-101-104.7/105.3

01-MEN-101-374.0/40

01-MEN-128-39.7/0

01-MEN-128-/17.9

01-MEN-128-/5

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

HA22

20.20

201130

Pgm Code

IN MENDOCINO COUNTY NEAR LEGGETT AT

0.3 MILE SOUTH  OF BRIDGES CREEK

BRIDGE #010-033 DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR PIERCY FROM

0.9 MILE NORTH OF BEIDGE #10-91 TO

1.3 MILES SOUTH OF SOUTH FORK EEL

RIVER BRIDGE DIR'S EMERG

IN MENDOCINO COUNTY NEAR WILLITS FROM

2.0 MILES SOUTH OF RIDGEWOOD RANCH

ROAD TO0.9 MILE NORTH OF BLACK BART

DRIVE DIR'S EMERGENCY

IN MENDOCINO COUNTY NEAR YORKVILLE AT

0.9 MILE WEST OF BEEBE CREEK BRIDGE

#10-52. DIR'S EMERGENCY L.B.

IN MENDOCINO COUNTY AT VARIOUS

LOCATIONS FROM ROUTE 1 TO 0.5 MILE

EAST OF INDIAN CREEK BRIDGE

SIGNIFICANT SLIPOUT AND ASSOCIATED

PAVEMENT DISPLACEMENT REPORTED BY

MAINTENANCE AS THEY WORKED ON

DRAINAGE SYSTEM. FAILURE TOA SM

Description 

SLIDE REMOVAL AND SLOPE

STABILIZATION

SLIDE REMOVAL AND SLOPE

STABILIZATION

STORM DAMAGE REPAIRS-ROADWAY

STABILIZATION

SLIDE AND ROADWAY REPAIRS

CAPM, TAPERED EDGE, UPGRADE MBGR

STORM DAMAGE REPAIRS

Type Of Work

GHILOTTI CONSTRUCTION

COMPANY,INC.

MENDOCINO CONSTRUCTION

SERVICES, INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

BUD GARMAN CONSTRUCTION

SERVICES, INC

O.C. JONES & SONS, INC

WYLATTI RESOURCE MANAGEMENT,

INC.

Contractor

SANTA ROSA, CA 95407

WILLITS, CA 95490

SANTA ROSA, CA 95407

WILLITS, CA 95490

BERKELEY CA 94710

COVELO, CA 95428

 

(707)459-2377

 

 

(510)526-3424

 

RODRIGUEZ, SHERI

RODRIGUEZ, SHERI

MUNES I. NASH

PERRIN, KATHARINE

KRUEGER, GRANT

KRUEGER, GRANT

Resident
Engineer

(707)498-5252

(707)498-5252

(707)223-0791

(707)485-8623

(707)498-3067

(707)498-3067

 $13,485,000

 $12,235,000

 $14,585,000

 $1,985,000

 $9,102,759

 $1,015,000

Bid + CCOs

 $13,381,097

 $10,478,429

 $10,693,094

 $1,876,608

 $0

 $996,116

Comp To  date

 $0

 $95,599

 $0

 $0

 $0

 $0

This Month

03/09/17

12/10/16

07/16/18

08/14/17

09/14/18

04/06/18

Awarded

05/15/17

02/27/17

08/28/18

10/19/17

10/09/18

05/07/18

Approved

01/30/19

05/30/19

05/28/19

10/10/18

08/29/19

03/26/19

Est Comp

 0%

 0%

 95%

 100%

 0%

 100%

%Time

 99%

 86%

 73%

 95%

 0%

 98%

% Work 

 

 

 

 

 

 

Message

01-0H0904

01-0G6504

01-0J1604

01-0H7104

01-415504

01-0J1004

Contract 

  

  

  

  

B1NH-P128-(060)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

246 GHILOTTI AVENUE

P.O. BOX 1517

246 GHILOTTI AVENUE

24900 NORTH HIGHWAY 101

1520 FOURTH STREET

PO BOX 575

P.O. BOX 130

1500 REDWOOD WAY

998 HEARST RD.

6301 N STATE STREET

925 NORTH FRANKLIN

STREET

925 B NORTH FRANKLIN

STREET

GARBERVILLE, CA 95542

GARBERVILLE, CA 95542

WILLTIS, CA 95490

REDWOOD VALLEY, CA 95470

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 12
05/20/19 Statement of Ongoing Contracts as of 05/28/19

01District

01-MEN-162-.1/9

01-MEN-162-/0

01-MEN-175-1.6/1.6

01-MEN-175-5.0/9

01-MEN-253-/3

01-MEN-271-17.7/18

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

HA21

Pgm Code

IN MENDOCINO COUNTY NEAR DOS RIOS

ABOUT 1.02  MILES WEST OF RODEO CREEK

BRIDGE EMERGENCY F.A.

REPAIR A SLIPOUT AND STABILIZE THE

ROADWAYVIA CONSTRUCTING A SOLDIER

PILE GROUND ANCHOR TYPE RETAINING

WALL AT PM 16.08 ON ROUTE 1

IN MENDOCINO COUNTY NEAR HOPLAND AT

0.4 MILE EAST OF HARRISON STREET-ROAD

115A  DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR HOPLAND FROM

1 MILE EAST OF BUCKMAN DRIVE ROAD

105B TO 0.3 MILE EAST OF MOTORCYLE

PARK ENTRANCE DIR'S EME

IN MENDOCINO COUNTY NEAR BOONVILLE

FROM THE 253/128 JUNCTION TO 0.4 MILE

WEST OF SODA CREEK BRIDGE  DIR'S

EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR PIERCY  FROM

0.7 MILE NORTH OF HIGHWAY 271/101

SEPARATION TO 0.4 MILE SOUTH OF THE

SIDEHILL VIADUCT

Description 

REPLACE CULVERT AND SLOPE REPAIR

CONSTRUCT SOLDIER PILE GROUND ANCHOR

WALL

BANK STABILIZATION

SLIDE AND SLIPOUT REPAIR

REPAIR SLIPOUT & DRAINAGE

REPLACE BRIDGE

Type Of Work

VAN METER LOGGING, INC. DBA

VAN METER CONSTRUCTION

MERCER FRASER COMPANY

REGE CONSTRUCTION, INC.

REGE CONSTRUCTION, INC.

WYLATTI RESOURCE MANAGEMENT,

INC.

MERCER FRASER COMPANY

Contractor

GARBERVILLE CA, 95542

EUREKA, CA 95502

CLOVERDALE, CA 95425

CLOVERDALE, CA  95425

COVELO, CA 95428

EUREKA CA 95502

(707)923-2200

 

 

 

 

(707)443-6371

FAZAL, IMRAN

MUNES, NASH

PERRIN, KATHARINE

PERRIN, KATHARINE

RASHID, AMAL

JOAQUIN RODRIGUEZ

Resident
Engineer

(707)485-8562

(707)498-5978

(707)496-5840

(707)485-8623

(707)496-4363

(707)621-0000

 $560,000

 $16,410,000

 $535,000

 $11,485,000

 $2,185,000

 $4,922,760

Bid + CCOs

 $276,567

 $6,951,047

 $238,136

 $7,069,213

 $1,213,898

 $3,150,170

Comp To  date

 $0

 $390,160

 $0

 $190,825

 $419,675

 $1,202,414

This Month

01/07/15

03/05/18

01/11/17

04/10/17

02/25/19

09/14/18

Awarded

03/09/15

03/28/18

03/21/17

07/17/17

03/13/19

10/09/18

Approved

02/19/15

12/13/19

02/24/17

09/30/19

02/06/20

08/26/19

Est Comp

 0%

 73%

 100%

 0%

 16%

 49%

%Time

 49%

 60%

 45%

 62%

 56%

 64%

% Work 

 

 

 

 

 

 

Message

01-0F0204

01-0H9804

01-0G7804

01-0H2104

01-0J6304

01-0A8404

Contract 

  

  

  

  

  

B1ST-P271-(001)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

649 BEAR CREEK ROAD

P.O. BOX 1006

600 SANTANA DRIVE

600 SANTANA DRIVE

P.O. BOX 575

PO BOX 1006

6301 NORTH STATE ST.

998 HEARST-WILLITS

ROAD

6301 N. STATE ST.

6301 N. STATE STREET

6301 N. STATE ST.

1487 SANDY PRAIRIE

CT,SUITE E

UKIAH, CA 95482

WILLITS, CA 95490

UKIAH, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

FORTUNA, CA 95540

Accepted

Location
Storm Water
Plan
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 $10,891,410 $204,995,674 $368,645,474

01-VAR-101-84.0/85.5

01-VAR--/0

Fed Aid

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY ON RT 101 FROM

TRUCK PASSING LANE RT TO 0.4 MILE

NORTH OF END TRUCK PASSING LANE RT &

ON RT 271 FROM 3.5DIR'S 

IN LAKE AND  MENDOCINO COUNTIES AT

VARIOUS LOCATIONS  DIR'S EMERGENCY

F.A.

Description 

SLOPE STABILIZATION & RECONSTRUCT

ROADWAY

REPAIR WILDFIRE DAMAGE

Type Of Work

STEELHEAD CONSTRUCTIONS, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

PALO CEDRO, CA 96073

UKIAH, CA 95482

 

 

SEYOUM, KASSAYE

DAN KRAFT

Resident
Engineer

(707)485-1010

(707)994-5074

 $5,985,000

 $10,485,000

Bid + CCOs

 $4,959,299

 $9,346,438

Comp To  date

 $0

 $187,515

This Month

03/31/17

08/02/18

Awarded

05/25/17

09/13/18

Approved

12/20/18

08/01/19

Est Comp

 0%

 54%

%Time

 83%

 89%

% Work 

 

 

Message

01-0H1204

01-0J3704

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

P.O. BOX 997

1324 SOUTH STATE STREET

6301 NORTH STATE

STREET

P.O. BOX 457

REDWOOD VALLEY, CA 95470

LOWER LAKE, CA 95457

Accepted

Location
Storm Water
Plan



01-0G1004

01-0H7004

01-0J8404

01-0G4904

01-0J5904

01-0H6904

01-0C4704

01-0H9504

01-0J0804

01-0J6404

01-0J1704

01-0G3604

01-0F8504

01-0H4904

01-0H3204

01-0G6404

01-0J6804

01-0C7104

01-0J4504

01-0J6704

01-0J2504

01-0C4404

Contract

01-DN-101-12.5/15.5

01-DN-101-14.8/15.1

01-DN-101-24.9/24.9

01-DN-101-26.1/26.8

01-DN-101-/5

01-DN-101-/15.5

01-DN-199-33.4/33.8

01-DN-199-/0

01-HUM-0-/79.9

01-HUM-36-21.5/28

01-HUM-36-314.0/0

01-HUM-101-27.7/63.1

01-HUM-101-28.5/33.6

01-HUM-101-29.4/0

01-HUM-101-32.2/35.8

01-HUM-101-58.8/65.6

01-HUM-101-65.4/65.4

01-HUM-101-77.0/77.5

01-HUM-101-80.0/0

01-HUM-101-95.0/97

01-HUM-101-100.7/106.1

01-HUM-101-102.9/105.2

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



01-0J2404

01-0B4204

01-0H1004

01-0G5204

01-0J6604

01-0J4404

01-0H0104

01-0F1504

01-0G9504

01-427804

01-0J4204

01-0C8104

01-0H9604

01-0C7504

01-0A0404

01-0G5004

01-0J5604

01-0J5804

01-0J6504

01-0J6204

01-0J1404

01-0G4504

Contract

01-HUM-101-108.2/109.6

01-HUM-101-110.6/0

01-HUM-101-/13

01-HUM-101-/89.1

01-HUM-169-33.7/0

01-HUM-200-26.0/0

01-HUM-254-4.0/6

01-HUM-254-22.1/22.1

01-HUM-299-30.6/0

01-LAK-20-1.0/46.3

01-LAK-20-28.5/28.5

01-LAK-20-31.1/31.8

01-LAK-20-/0

01-LAK-29-9.7/10

01-LAK-175-25.0/27.5

01-LAK-175-/44.1

01-MEN-1-.1/40.2

01-MEN-1-10.1/10.8

01-MEN-1-14.8/0

01-MEN-1-44.0/104.4

01-MEN-1-49.0/0

01-MEN-1-75.5/76.5

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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01-0G7304

01-0F9504

01-0H6304

01-0G0704

01-0J7004

01-0E4704

01-0H3604

01-0B5004

01-0J4004

01-0G5604

01-0J7104

01-262064

01-262054

01-262034

01-262044

01-0G3404

01-0H0904

01-0G6504

01-0J1604

01-0H7104

01-415504

01-0J1004

Contract

01-MEN-1-104.4/0

01-MEN-1-/55

01-MEN-1-/0

01-MEN-20-33.6/38.5

01-MEN-20-35.4/0

01-MEN-20-37.8/38.3

01-MEN-20-40.9/43

01-MEN-101-3.7/5.3

01-MEN-101-21.0/22

01-MEN-101-24.5/24.5

01-MEN-101-36.0/38

01-MEN-101-45.0/50.8

01-MEN-101-45.0/50.8

01-MEN-101-46.3/47.2

01-MEN-101-47.2/47.3

01-MEN-101-93.4/93.5

01-MEN-101-97.1/0

01-MEN-101-104.7/105.3

01-MEN-101-374.0/40

01-MEN-128-39.7/0

01-MEN-128-/17.9

01-MEN-128-/5

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
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01-0F0204

01-0H9804

01-0G7804

01-0H2104

01-0J6304

01-0A8404

01-0H1204

01-0J3704

Contract

01-MEN-162-.1/9

01-MEN-162-/0

01-MEN-175-1.6/1.6

01-MEN-175-5.0/9

01-MEN-253-/3

01-MEN-271-17.7/18

01-VAR-101-84.0/85.5

01-VAR--/0

Cnty Rt Pm

12

12

12

12

12

12

13

13

Page
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District Work Completed This Period

 Statement of Ongoing Contracts -Summary

01District

 $368,645,474  $204,995,674

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $20,129,986

 $3,549,570

 $265,036,069

 $79,929,848

 Bid + CCO

 $13,836,392

 $50,626

 $151,109,923

 $39,998,733

 Work Comp

District Total:

-F-

-S-

-SH-



01

District

 $7,121,530

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $7,121,530


	01

